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Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM

I. PROGRESS REPORT OVERVIEW

1.0 PROJECT DESCRIPTION

The scope of this Task Order (TO) is to furnish necessary supervision, personnel, equipment,
materials, services, facilities, and otherwise do all things necessary for, or incident to, the
performance of work related to community relations. The community relations activities will be
provided on an as-needed basis and per project specific Statement of Works (SOW) when
directed by EPA through modifications to this TO.

The date of award was 22 September 2008 with a current funding ceiling of $60,012 and a
current Period of Performance to 3 June 2011.

2.0 PROGRESS MADE THIS PERIOD (25 APRIL 2009 THROUGH 22 MAY 2009)

Subtask 2.1 Omega Mailing List Management (EPA Subtask #2):
e Preparation of invoice and progress report (for ITSI PM [EPAS]).

Subtask 2.2 Omega Mailing List Task (EPA Subtask #2):
e Completed preparation of Omega Mailing List and submitted to EPA on 19 May 2009 (for
EPSJSO.
e EPA RPM, Jackie Lane, approved final product; subtask is completed.

Subtask 3.1 Navajo AUM Scoping and WVN Task (EPA Subtask #3):
e Preparation of workplan and WVN (for ITSI Program Manager and PM [EPAS]).

Subtask CR01 Community Relations Task — Navajo AUM (EPA Subtask #3):

e This report includes labor charges for EPA Program Manager (2.00 hours) during
clarification with EPA to streamline communication with EPA for requests for service
under this TO; main contacts for billing; and whether modifications for each of the various
requests would be needed.

3.0 PROBLEMS RESOLVED
e No problems were encountered during this period

4.0 VARIANCES, ANTICIPATED PROBLEM AREAS AND RECOMMENDED
SOLUTIONS

e None

07163.0012 1 F* i



Contract No. EP-59-08-03, Task Order No. 0011
Community Relations (CR)

5.0 DELIVERABLES SUBMITTED

Luis Garcia - Bakarich

RPM

Deliverable Title

Deliverable Submitted

Omega Mail List updated with elected
officials and regulatory agencies.

Via email May 19, 2009

6.0 KEY PERSONNEL CHANGES
e None

7.0 SUBCONTRACTING
e None

8.0 TRAVEL
e None

9.0 LABORATORY ISSUES
e None

10.0 SCHEDULE
e None

11.0 BUDGET

e Inaccordance with EPA requests and to facilitate EPA accounting, ITSI will prepare
specially-formatted invoices and cost reports (for TO 11 only) reflecting cost breakdown

to the subtask level.

07163.0012
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Innovative
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Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM

12.0 CONTACT INFORMATION

Program Manager Finance Manager

Peter Lange Karen Poquette

Phone: (925) 946-3132 Phone: (925) 946-3116
E-mail: plange@itsi.com E-mail: kpoguette@itsi.com
Project Manager Project Controller

Rachel Hess Sanford Fernandez

Phone (925) 946-3105 Phone: (925) 946-3336
E-mail: rhess@itsi.com E-mail: sfernandez@itsi.com

07163.0012 3 ﬁ’
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I1. INVOICE BACKUP REPORTS
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Project Detail Report

Date Invoice No.
06/12/2009 04.-

RTP Finance Center (D143-02)
109 T. W. Alexander Drive
Durham, NC 27711

Bill to: Invoice Dates / Notes
Contract No: EP-S9-08-03
EPA Order No: 0011

Community Relations Project Terms
Invoice period 04/25/2009 To 05/22/2009 07163.0012 Net 0.
Team Labor
ITSI Labor '
Date Description Name Hours Rate Amount
05/07/09 [EPA Clerical Galindo; Linda 0.50 |$ 62.53 |3 31.27
04/30/09 [EPA Jr. Scientist Gillera; Edgardo 1.00 | 120.95 120.95
05/19/09 (EPA Jr. Scientist Gillera; Edgardo 1.00 | 120.95 120.95
05/04/09 [EPA Scientist Hess; Rachel 2.00 | 135.10 270.20
04/27/09 |EPA Sr. Scientist Lange; Peter 3.00 | 175.80 527.40
Subtotal: ITSI Labor 7.50 1,070.77
I |
1,070.77

Invoice total

Page 1 of 1




REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 001 Task Category Code:
Task Title: Translation 4 Newmark Project
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Cotto, Gladys Discipline Specialist 0.00 0.00 0.50 62.01
Lange, Peter Senior Scientist 0.00 0.00 1.25 219.75
Holte, Carlton Sr Technician 0.00 0.00 2.00 182.64
TOTAL, PRIME DIRECT LABOR 0.00 0.00 3.75 464.40 5.00 1,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative | Approved Budget |
Cost Elements Hours Dollars | Hours Dollars | Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 3.75 464.40 5.00 1,000.00
Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 295.40 0.00
SUBTOTAL, TASK 1 COSTS 0.00 759.80 1,000.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 2 Task Category Code: CR0100
Task Title: Newmark project
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Galindo, Linda Clerical 0.50 31.27 2.25 140.71
Hess, Rachel Scientist 0.00 0.00 2.00 270.20
Lange, Peter Senior Scientist 2.00 351.60 4.75 835.05
TOTAL, PRIME DIRECT LABOR 2.50 382.87 9.00 1,245.96 193.00 46,312.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget
Cost Elements Hours Dollars | Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.50 382.87 9.00 1,245.96 193.00 46,312.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 2 COSTS 382.87 1,245.96 46,312.00




REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 3 Task Category Code: 0021
Task Title: Omega Mailing Management
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 0.00 0.00 8.00 967.61
Lange, Peter Senior Scientist 0.00 0.00 0.50 87.90
Hess, Rachel Scientist 1.00 135.10 1.00 135.10
TOTAL, PRIME DIRECT LABOR 1.00 135.10 9.50 1,190.61 10.00 1,200.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative | Approved Budget |
Cost Elements Hours Dollars | Hours Dollars | Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 1.00 135.10 9.50 1,190.61 10.00 1,200.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 3 COSTS 135.10 1,190.61 1,200.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 4 Task Category Code: 0022
Task Title: Omega Mailing List
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 2.00 241.90 3.00 362.85
TOTAL, PRIME DIRECT LABOR 2.00 241.90 3.00 362.85 3.00 500.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget |
Cost Elements Hours Dollars | Hours Dollars Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 2.00 241.90 3.00 362.85 3.00 500.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 4 COSTS 241.90 362.85 500.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 5 Task Category Code: 0031
Task Title: Navajo Scoping & WVN
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Hess, Rachel Scientist 1.00 135.10 1.00 135.10
Lange, Peter Senior Scientist 1.00 175.80 1.00 175.80
TOTAL, PRIME DIRECT LABOR 2.00 310.90 2.00 310.90 5.00 1,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS
| Current | Cumulative | Approved Budget
Cost Elements | Hours Dollars | Hours Dollars | Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.00 310.90 2.00 310.90 5.00 1,000.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 5 COSTS 310.90 310.90 1,000.00
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REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
Task Number: 6 Task Category Code: 0032
Task Title: Navajo AUM Printing
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
0.00 0.00 0.00 0.00
TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 50.00 10,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget |
Cost Elements Hours Dollars | Hours Dollars Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 50.00 10,000.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 6 COSTS 0.00 0.00 10,000.00
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REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose: Monthly Progress
TASK ORDER TOTALS (ALL TASKS)
| Current | Cumulative | Approved Budget
Cost Elements | Hours Dollars | Hours | Dollars | Hours Dollars
TOTAL DIRECT LABOR 7.50 1,070.77 27.25 3,574.71 266.00 60,012.00
TASK ORDER TOTAL, DIRECT COSTS
Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
TOTAL, INDIRECT COSTS G&A @ 7.78% 0.00 22,98 0.00
4% fee on Other
TOTAL, TEAM SUB FEES Sub 0.00 12.74 0.00
TOTAL, TASK ORDER 1,070.77 3,905.83 60,012.00
Average Hourly Rate 142.77 131.18
Approved Budget Hours 266.00
Approved Budget Dollars 60,012.00
Approved Budget Subpool 0.00
Total Approved Budget Dollars 60,012.00
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REPORT 1A:

Task Order Supplemental Detail Report- Travel

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of
Task Order Title: Community Relations Action Code: CR Performance Start: 9/22/2008
TO Period of
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 Performance End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: Community Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04
Invoice Purpose Monthly Progress
TRAVEL BREAKDOWN
ITSI Prime Contractor
Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose
Total, ITSI Prime Travel Costs
CDM Federal Programs Team Sub
Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose
Total, CDM Team Subcontractor Travel Costs
GANDA Team Sub
Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose

Total, GANDA Team Subcontractor Travel Costs

**Provide travel breakout for each Team Sub.
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REPORT 1B:

Task Order Number:
Task Order Title:

Contractor Name:
Contract Number:
SSID:

State:

Region:

ODC BREAKDOWN
ITSI, Prime Contractor

Task Order Supplemental Detail Report- ODC

0011

Community Relations

Work Area Code:

Action Code:

Innovative Technical Solution Operable Unit:

EP-S9-08-03
09WQ

CA

09

TO Type:
Type Site:
Task Order Status:

Performance Based:

CR Contract Period:

TO Period of Performance
CR Start:

TO Period of Performance
01 End:
Fixed Rate Reporting Period From:

Community Relatior Reporting Period To:

On-Going

N

Invoice Date:
Invoice Number:
Invoice Purpose

Base
9/22/2008

6/3/2011
4/25/2009
5/22/2009
6/12/2009

04
Monthly Progress

Task Category Code Vendor Name PO # Description of the ltem Amount
Total, ITSI, Prime ODC Costs
CDM Federal Programs Team Sub

Task Category Code Vendor Name PO # Description of the ltem Amount
Total, CDM Team Subcontractor ODC Costs
GANDA Team Sub

Task Category Code Vendor Name PO # Description of the ltem Amount

Total, GANDA Team Subcontractor ODC Costs
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REPORT 2T:

Task Order Number:

0011

Current Month Cumulative Status Report---
Task Level Totals with FR Task Order

Work Area Code: CR

Contract Period:

Task Order Title: Community Relations Action Code: CR TO Period of Performance Start:
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End:
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From:
SSID: 09wWQ Type Site: Community Relations Reporting Period To:
State: CA Task Order Status: On-Going Invoice Date:
Region: 09 Performance Based N Invoice Number:
Invoice Purpose:
Current Month
TASK Prime/Team Prime/Team Total
NO CAT. CODE SITE ID Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 Newmark Project
2 CR0100 Newmark project 2.50 382.87, 382.87,
3 0021 Omega Mailing Management 1.00 135.10] 135.10]
4 0022 Omega Mailing List 2.00 241.90 241.90)
5 0031 Navajo Scoping & WVN 2.00 310.90] 310.90]
6 0032 Navajo AUM Printing
7 CR
8 CR
9 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR
Task Order Subtotal
Team Subs Fees
G&A @ 7.78%
Fee on SubPool
Fixed Fee*
Performance Fee*
Total 7.50 1,070.77 1,070.77

*Use applicable Indirect Costs and Fee Structure In accordance with contract

15
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REPORT 2T:

Current Month Cumulative Status Report---
Task Level Totals with FR Task Order

Task Order Number: 0011 Work Area Code: CR Contract Period:
Task Order Title: Community Relations Action Code: CR TO Period of Performance Start:
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End:
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From:
SSID: 09wWQ Type Site: Community Relations Reporting Period To:
State: CA Task Order Status: On-Going Invoice Date:
Region: 09 Performance Based N Invoice Number:
Invoice Purpose:
Cumulative To-Date
TASK Prime/Team Prime/Team Total
NO CAT. CODE Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 Newmark Project 3.75 464.40 295.40 759.80
2 CR0100 Newmark project 9.00 1,245.96) 1,245.96)
3 0021 Omega Mailing Management 9.50 1,190.61] 1,190.61]
4 0022 Omega Mailing List 3.00 362.85 362.85
5 0031 Navajo Scoping & WVN 2.00 310.90] 310.90]
6 0032 Navajo AUM Printing
7 CR
8 CR
9 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR
Task Order Subtotal
Other Sub Fees 12.74
G&A @ 7.78% 22.98
Base Fee-Prime*
Incentive/Discentive Fee
Fixed Fee*
Performance Fee*
Total 27.25 3,574.71 295.40 35.72 3,905.83
Total Expenditure Limit Dollars 60,012.00
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REPORT 2T: Current Month Cumulative Status Report---
Task Level Totals with FR Task Order

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
Task Order Title: Community Relations Action Code: CR TO Period of Performance Start: 9/22/2008
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09wWQ Type Site: Community Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based N Invoice Number: 04
Monthly
Invoice Purpose: Progress
____________________________________________________________________________________________________________________________________________________________________________________________________________|]
Adjustments/Disallowed Costs
| Suspended | Re-Billed | Disallowed
TASK Number Category Code | Invoice Number | Date Amount | Date Amount | Date Amount
01 001
02 CR0100
03 0021
04 0022
05 0031
06 0032
07 CR
08 CR
09 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR

Total

17



Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
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I11. INVOICE

B Solutions, Inc.
07163.0012 18 L, 44



Standard Form 1434 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.:
Revised October 1987 SERVICES OTHER THAN PERSONAL 04
Department of the Treasury
TFM 4-2000 ‘Task Order:
1034-i22 0011
U.S. Department, Bureau, or Establishment Date Voucher Prepared Schedule No.
U.S. ENVIRONMENTAIL PROTECTION AGENCY 12-Jun-2009
RTP FINANCE CENTER Contract Number and Date Paid By:
MAIL CODE - D143-02 EP-59-08-03 09/22/08
109 T.W. ALEXANDER DRIVE Requisition Number & Date

DURHAM, NORTH CAROLINA 27711

—

]

Payee's Innovative Technical Solutions, Inc,
Name & 2730 Shadelands Drive, Suite 100 Date Invoice Received
Address Walnut Creek
California, 94598 Discount Terms
! ! Payee's Account Number
Shipped From o Weight Government B/L Number
Number and DATE OF ARTICLES OR SERVICES
Date of Order DELIVERY | (Enter description, item number of coniract of Federal | QUAN- UNIT PRICE Amount
OR SERVICE | sugply schedule, and other information deemed necessary}} TITY COST PER [4))
Architect - Engineering, technical, and
Task Order management services for Respense Action $1,070.77
0011 Contract Region IX
Task Order: 0011
Period: Date of order: 09/22/08
4/25/09 Base Period of Invoice
09/22/08 0 "} certify: that alf payments requested are appropriate and in accordance with the agreement
5/22/09  |set forth inghe contract”
/A% B 51/s /0T
For detail, see Standard ¥6¢m 1035 total amount claimed and transferred from page 1 of Standard
07163.0012 Form 1033.
INDEFINITE QUANTITY / INDEFINITE DELIVERY - PROVISIONAL
PAYMENT
(Use continuation sheet(s) if necessary) {Payee must NOT use the space below) TOTAL $1,070.77
Payment; Approved For Provisienal Paymenl|Exchange Rate Differences
B Provisional Subject to Later Audit =$1,00
1 Complete By
O Partial
[} Final Amount Verified: correct for
3 Progress Title (Signature or I[nitials)
3 Advance
Pursuant to 1he authority vested in me, 1 certify that this voucher is correct and proper for payment.
(Date) {Authorized Certifying Ofﬁct:r)2 (Title)
Accounting Classification
Check Number On Account of U.S. Treasury Check Number On (Name of Bank)
Cash Date Payee’
3
1. When stated in foreign currency, insert name of currency. Per

2. If the ability to certify and authority to approve are combined in one person one signature only is necessary;

otherwise the approving officer will sign in the space provided over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the
company or corporate name, as well as the capacity in which he signs, must appear.
For example, "John Doe Company, per John Smith, Secretary™, or Treasurer as the case may be.

Title
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Substitute for PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER
SF 1035 THAN PERSONAL 04
U.8. Environmental Protection Agency Contract No.: EP-S9-08-03
Financial Management Center Innovative Technical Solutions, Inc.
MAIL CODE: D-143-02 2730 Shadelands Drive, Suite 100
Research Triangle Park, NC 27711 Walnut Creek, CA 94598
invoice Period of Performance: 4/25/09 - 5/22/09
Task Order: 0011
Task Title: Community Relations, Walnut Creek, Ca
MAJOR COST ELEMENTS:
Direct Labor Current Cumulative
L.abor Category Hours Cosls Hours Costs
Technician QT 0 $ - 0 $ -
Technisian 0 3 - 0 $ -
8r. Technician 0 $ - 2 3 182.64
Sr. Tech Consuliant 0 3 - 0 3 -
Sr. Scientist 3 $ 527.40 7.5 3 1,318.50
Sr. Engineer 4] $ - 0 $ -
Sr. Discipline Specialist 0 $ - $ -
Scientist 2 ] 270.20 4 $ 540.40
Jr. Scientist 2 $ 241.90 11 § 1,330.46
Jr. Engineer 0 $ - 0 3 -
Jr. Discipline Spec. 0 $ - 0 3 -
Engineer 0 $ - 0 $ -
Discipline Spec. 0 $ - 0.5 $ 62.01
Clerical OT 0 3 - 0 ] -
Clerical 0.5 $ 31.27 2.25 $ 140.71
Total Labor: 7.5 $ 1,070.77 27.25 $ 3,574.71
Non-Labor
Subcontractors 3 - 3 295.40
Travel 3 - $ -
0DCs $ - $ -
Total Non-Labor: $ - $ 295.40
G&A 7.78% $ - 3 22.98
Profit on Subcontractor 4%: $ - 3 12.74
Total Amount Claimed: 7.5 $ 1,070.77 27.25 $ 3,905.83

AL G 115709

Karen B. Poquetté~#
(925) 946-3116
kpoguette@itsi.com
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Contract #

Sort by Appropriation, Region and by Site

EP-59-08-03

SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contractor Name:
Invoice Period of Performance:

Innovative Technical Solutions, Inc.

4/25/09 - 5/22/09

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10
Regional Operable Site Name Action Seq. IFMS Line Current / Adjustment|
Cost Categories TO# SSID Action Code Unit Non-Site Description # Reference Invoice # Legend Amount Cumulative Charge
1. SITES WITH SSID
Superfund
OMOM-09B8-Hassayampa Landfill,
9002 09B8 oM 0l Maricopa County, AZ C001 AAC - 40,000.00
OMOM-09B8-Hassayampa Landfill,
9002 09B8 OM 01 Maricopa County, AZ C001 AA2 09 1,895.89 2,768.64
STPD-0926-Montrose OU4
9003 0926 RV 04 Chemical Corp., Los Angeles C003 AAE - 30,000.00
STPD-0926-Montrose OU4
9003 0926 RV 04 Chemical Corp., Los Angeles C003 AAW 09 2,227.25 13,273.31
RSBD-09R8-Phoenix Goodyear
9004 09R8 BD 03 North (RS) C003 AA8 09 18,619.91 98,053.15
9005 09CA RV 00 NSEE-09CA-PV Shelf (NTCR) C002 AAF 09 21,436.54 123,423.42
TATA-0919-Phoenix Goodyear
9006 0919 BF 06 South (TA) C009 AAG 11,000.00
TATA-0919-Phoenix Goodyear
9006 0919 BF 06 South (TA) C009 AAP 09 10,449.26 89,184.14
MEME-0920-North Indian Bend
9007 0920 ME 08 Wash (LTRA-OS) C001 AAH 09 5,816.63 109,777.26
LRLR-09G6-South Indian Bend
9008 09G6 LR 03 Wash C001 AAl 07 12,058.88 110,325.66
RICO-09CA-Palos Verdes Shelf
9009 09CA CO 05 0OuU05 C003 AAJ 08 22,467.59 150,000.00
RICO-09CA-Palos Verdes Shelf
9009 09CA CO 05 0OuU06 C003 ABK 08 55.07 55.07
9010 0934 oM 0l OMOM-0934-Atlas Asbestos Mine C001 AAK - 34,017.68
Newmark -Community Involvement
9011 09J5 CR 00 Activities C002 ABI 04 382.87 2,041.48
Omega - Community Involvement
9011 09BC CR 00 Activities C001 04 377.00 1,553.46
Navajo - Community Involvement
9011 0000 CR 00 Activities 0000 ABJ 04 310.90 310.90
9012 091N RD 01l RDRD-091N-Cooper Drum C001 AAN 76,024.28
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAO 08 14,753.22 59,322.29
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 AAQ 08 5,719.39 32,982.67
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 ABO
9014 09C6 oM 00 OMOM-09C6-Apache Powder C001 AAR 07 7,803.40 24,185.90

1of3




Contract #

Sort by Appropriation, Region and by Site

EP-59-08-03

SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contractor Name:
Invoice Period of Performance:

Innovative Technical Solutions, Inc.

4/25/09 - 5/22/09

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10
Regional Operable Site Name Action Seq. IFMS Line Current / Adjustment|
Cost Categories TO# SSID Action Code Unit Non-Site Description # Reference Invoice # Legend Amount Cumulative Charge
ANLA-09MY-Highway 101 & Moffett
9015 09MY LA 00 Blvd. C001 AAS - -
ANLA-09G9-Industrial Waste
9016 09G9 CO 01 Processing C001 AAT 05 4,658.65 15,276.59
9017 09G6 RA 07 RARA-09Y1-IBW DCE Circuits C001 AAU 06 12,862.35 45,727.25
9018 09DJ CO 01 RIFS-09DJ-AMCO C001 AAY 06 38,523.47 166,236.45
9019 09JS BD 01 RSBD-09JS Asarco C001 AAX 05 7,486.62 36,808.78
9019 09JS BD 01 RSBD-09JS Asarco C001 ABM
9020 09J5 OM 01 OMOM-09J5 Newmark O&M C001 AAZ 04 6,792.76 18,872.18
9020 09J5 oM 02 OMOM-09J5 Newmark O&M C002 AAQ 04 6,792.75 18,872.17
21 09BC BB 01 VOBB-09BC-Omega Removal OS C002 AAl 03 2,242.06 17,512.38
22 09MI TA 05 RICO-09MI-Tarp 1,4 Dioxane C003 AA3 03 317.09 639.79
RIRI-09FM-Las Tables Cr.
23 09FM CO 02 Watershed OU02, KBVM C002 AA9 03 13,095.02 42,767.39
9024 09R6 CO 02 RICO-09R6 Carson River RI/FS C002 ABA 02 13,628.41 16,736.78
25 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABH 02 12,232.34 22,215.57
25 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABL
26 0926 ED 01 RKED-0926 Montrose OU6 C001 ABN
Superfund SUBTOTAL SUBTOTAL 243,005.32 1,409,964.64
2. SIF SITES
WITHOUT SSID
SUBTOTAL SUBTOTAL - -
3. NON-SITE
9001 0900 TH 00 EPA Specific Training C007 AAB 02 - 4,625.01
SUBTOTAL SUBTOTAL - 4,625.01
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SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03

Contractor Name: Innovative Technical Solutions, Inc.
Invoice Period of Performance: 4/25/09 - 5/22/09
Sort by Appropriation, Region and by Site
#1 #2 #3 #4 #5 #6 #7 #8 #9 #10
Regional Operable Site Name Action Seq. IFMS Line Current / Adjustment|
Cost Categories TO# SSID Action Code Unit Non-Site Description # Reference Invoice # Legend Amount Cumulative Charge
SUBTOTAL 243,005.32 1,414,589.65
[4. OTHER CHANGES | | | | | | | -] -]
[5. TOTAL INVOICE AMOUNT | | | | | TOTAL| | 243,005.32 | 1,414,589.65 |

30f3
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